COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2020

ESTI MATE SUMVARY 07: 08: 08
CONTI D: C21221 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 21221-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.0 DAYS TI ME ALLOW 245 WORK DAYS
Concrete Resurfacing, Various Locations in Region 1 PERCENT TI ME; 58.78 ORI G TI ME ALLOW 245 WORK DAYS

PRQIECT NO STAR100- 265
FY19 RESURFACI NG PREVENTI VE MAI NTENANCE

NAVE OF ROAD: 0201
PROJECT COUNTI ES: JEFFERSON ADANVS
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 10/ 24/ 2020 DATE TI ME STARTED 03/02/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 12/17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMT: $ 4, 645,799.29 PARTI Cl PATI NG $  3,897,459.18 $ 579, 655. 77
AWARD PRQIECT AM: $  4,008,191.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 83. 89% TOTAL EARNI NGS 3,897, 459. 18 579, 655. 77
FUNDS AVAI LABLE: $ 748,340. 11 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 3,897, 459. 18 579, 655. 77
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 60, 122. 87 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 3,837, 336. 31 579, 655. 77

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 3,837, 336.31 579, 655. 77

OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DUE :;s 77777 5 77&,76;35.7777 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 202-00250

0010

203- 00000

0015

203- 01597

0020

208- 00035

0025

208- 00046

0030

208- 00053

0035

208- 00054

0040

208- 00056

0045

208- 00103

0050

208- 00105

0055 208-00106

ROADWAY

C21221
21221-BID
STAR100- 265
| TEM
DESCRI PTI ON
Renoval of Pavenent Marking

Uncl assi fied Excavation

Pot hol i ng

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain

Storm Drain

Storm Drain

and

Renoval Di sposal

Renoval and Di sposal

Sweepi ng (Sedi ment Renoval)

of Sedi nent

of Sedi ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

Inlet Protection (Type 1) (84 Inch)

Inlet Protection (Type I1)

Inlet Protection (Type I11)

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
500. 000
SF
6. 06000
214. 000
cYy
32. 83000
0. 000
HOUR
296. 36000
722.000
LF
13. 73000
7.000
EACH
1, 343. 95000
0. 000
EACH
230. 15000
0. 000
EACH
368. 93000
0. 000
EACH
339. 66000
(Labor) 12. 000
HOUR
37. 75000
(Equi prent ) 8. 000
HOUR
104. 19000
20. 000
HOUR

135. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

214.000
0. 000
214.000

0. 000
0. 000
0. 000

722.000
0. 000
722.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

8. 000
0. 000
8. 000

3.500
2.750
6. 250

Page 2

ESTI MATE RUN 10/ 30/ 2020

372.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:08: 08

AMOUNT

7,025

9,913

5,375

453.

833.

847.

.00

62

.00

06

80

.00

.00

.00

00

52

50



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21221-BID ESTI MATE RUN 10/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0008 07: 08: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renoval of Trash 15. 000 12. 000
HOUR 0. 000 0. 00
154. 71000 12. 000 1, 856. 52
0065 304-05000  Aggregate Base Course (Class 5) 1, 072. 460 1,072. 460
TON 0. 000 0. 00
76. 13000 1,072. 460 81, 646. 38
0070 304-06000 Aggregat e Base Course (Cl ass 6) 43. 210 43.210
TON 0. 000 0.00
78.12000 43. 210 3,375.57
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 148. 250 148. 250
TON 0. 000 0. 00
275. 00000 148. 250 40, 768. 75
0080 625-00000  Construction Surveying 1. 000 0.750
LS 0. 000 0.00
42, 250. 00000 0. 750 31, 687. 50
0085 626- 00000 Mobi I i zati on 1. 000 0. 905
LS 0. 000 0. 00
399, 001. 00000 0. 905 361, 095. 91
0090 626-01113  Public Information Management (Tier 111) 400. 000 232. 000
DAY 33. 000 2,719.20
82.40000 265. 000 21, 836. 00
0095 627-00008 Modi fi ed Epoxy Pavenent Marking 70. 000 0. 000
GAL 39. 000 8, 697. 00
223. 00000 39. 000 8, 697. 00
0100 627-00013 Paverment Marking Paint (H gh Build) 64. 420 59. 410
GAL 0. 000 0.00
83. 47000 59. 410 4, 958. 95
0105 627-01010 Prefornmed Plastic Pavenent Marking (Type I)(Inlaid) 400. 000 0. 000
SF 280. 000 8, 741. 60
31. 22000 280. 000 8, 741.60
0110 627-01011 Prefornmed Plastic Pavenment Marking (Contrast)(lnl aid) 600. 000 0. 000
SF 155. 000 4,839. 10

31.22000 155. 000 4,839. 10



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21221-BID ESTI MATE RUN 10/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0008 07: 08: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-02010 Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 77.000 0. 000
SF 63. 250 2,135.95
33. 77000 63. 250 2,135.95
0120 627-30405 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 192. 000 0. 000
SF 192. 000 4,527. 36
23.58000 192. 000 4,527. 36
0125 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 182. 000 0. 000
Li ne
) SF 182. 000 2,899. 26
15. 93000 182. 000 2,899. 26
0130 629-01110 Locate Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
365. 06000 0. 000 0. 00
0135 630- 00000 *Fl aggi ng 400. 000 318. 500
HOUR 0. 000 0. 00
34.99000 318. 500 11, 144. 32
0140 630- 00003 *Uni formed Traffic Control 1, 680. 000 866. 250
HOUR 238. 000 26, 032. 44
109. 38000 1,104. 250 120, 782. 87
0145 630-00006  *Uniformed Traffic Control (Vehicle) 1, 680. 000 866. 250
HOUR 238. 000 6, 509. 30
27. 35000 1, 104. 250 30, 201. 24
0150 630- 00007 *Traffic Control Inspection 30. 000 21. 000
DAY 0. 000 0. 00
328. 12000 21.000 6, 890. 52
0155 630-00012 *Traffic Control Managenent 204. 000 128. 000
DAY 23. 000 22,011. 00
957. 00000 151. 000 144,507. 00
0160 630-00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
27.35000 0. 000 0. 00
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00

492. 17000 0. 000 0. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21221-BID ESTI MATE RUN 10/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0008 07: 08: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 000 0.00
98. 44000 5. 400 531.58
0175 630-80341  *Construction Traffic Sign (Panel Size A) 34.000 30. 600
EACH 0. 000 0. 00
49. 22000 30. 600 1,506. 13
0180 630-80342  *Construction Traffic Sign (Panel Size B) 46. 000 37. 800
EACH 3. 600 275.58
76. 55000 41. 400 3,169. 17
0185 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
114. 84000 0. 000 0. 00
0190 630-80344  *Construction Traffic Sign (Special) 192. 000 172. 800
SF 0. 000 0.00
20. 78000 172. 800 3,590.78
0195 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
14,765. 18000 5. 400 79,731. 97
0200 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ye) EACH 0. 000 0.00
2,187.43000 3. 600 7,874.75
0205 630-80360  *Drum Channel i zi ng Devi ce 215. 000 137.700
EACH 55. 800 2,441.25
43. 75000 193. 500 8, 465. 63
0210 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
54. 68000 0. 000 0. 00
0215 630-80380 *Traffic Cone 175. 000 135. 000
EACH 22.500 123. 08
5. 47000 157. 500 861. 53
0220 630-85041 *Mobi | e Attenuat or 204. 000 126. 000
DAY 25. 000 6, 835. 75

273. 43000 151. 000 41, 287. 93



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 632-00000

0230

700- 70010

0235

700- 70019

0240

700- 70023

0245

700- 70111

0250

700- 70380

0445

630- 86801

0450

900- 00006

0455

626- 00000

0460 626- 00000

C21221

STAR100- 265

21221-BID

| TEM
DESCRI PTI ON

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

Project First Program

F/ A Erosion Control

Traffic Signal (Tenp) Tenporary Traffic Signals for

Wat ki ns Locati on

Added Item (Dol lar)/ COVID 19 Project Suspension
Conpensati on

Mobi | i zati on Additional work at new | ocation 11

Mobi i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

27,747.75000

0. 000

1. 00000

-1,027.960

1. 00000

3, 200. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

1. 000

3, 987.50000

30, 930. 580

1. 00000

0. 000

1. 00000

0. 000

80, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

-1,027.
. 000
-1,027.

3, 200.
. 000
3, 200.

30, 930.
0
30, 930.

. 750
. 000
. 750

. 000
. 000
. 000

960

960

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 900
. 000
. 900

580
000
580

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:08: 08

AMOUNT

20, 810

-1, 027.

3,200

3,588

30, 930

81

.00

96

00

.00

.00

75

58

.00

.00



CONTI D:

CAT NO0200

0465 626-00100

CAT NO0202

0255 202-00210

0260 412-00190

CAT NO0203

0265 202-00210

0270

202- 00240

0275

403- 34871

0280

411-10255

0285

412-00190

0290 412-14000

Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
21221-BI D ESTI MATE RUN 10/ 30/ 2020
STAR100- 265 ESTI MATE NO 0008 07:08: 08
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
ROADWAY
Mobi i zation (W o Autopay) 1. 000 0. 000
LS 1. 000 80, 000. 00
80, 000. 00000 1. 000 80, 000. 00
CAT 0200 CURRENT AMT $ 1, 464,802.32$% 179,160.77 $ 1, 201, 561. 95
Location 1: 1-76, West of 136th Ave.
Renoval of Concrete Pavenent 1, 298. 000 1, 298. 000
SY 0. 000 0. 00
35. 00000 1, 298. 000 45, 430. 00
Concr ete Pavenent (Patching) 1, 298. 000 1, 298. 000
5% 0. 000 0. 00
138. 00000 1, 298. 000 179, 124. 00
CAT 0202 CURRENT AMI $  224,554.00$ 0.00% 224,554.00
Location 2: 1-70, Exit 304 (Bennett)
Renoval of Concrete Pavenent 1, 371. 000 1, 371. 000
SY 0. 000 0. 00
35. 00000 1,371. 000 47, 985. 00
Renoval of Asphalt Mat (Pl aning) 1, 752. 000 1, 752. 000
5% 0. 000 0. 00
6. 52000 1, 752. 000 11, 423. 04
Hot M x Asphalt (Grading SX) (100) (PG 76-28) 263. 000 263. 000
TON 0. 000 0. 00
137. 24000 263. 000 36, 094. 12
Emul sified Asphalt (Sl ow Setting) 64. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
Concrete Pavenent (Patching) 1, 229. 000 1, 229. 000
SY 0. 000 0. 00
138. 00000 1, 229. 000 169, 602. 00
Sawi ng and Seal i ng Concrete Pavenent Joints 0. 000 0. 000
LF 0. 000 0. 00
15. 55000 0. 000 0. 00
CAT 0203 CURRENT AMI $  265,489.44 % 0.00% 265, 104.16



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21221-BID ESTI MATE RUN 10/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0008 07: 08: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0295 202-00190 Renoval of Concrete Median Cover Material 11. 000 11. 000
Sy 0. 000 0. 00
58. 72000 11. 000 645. 92
0300 202-00201 Renoval of Curb 36. 000 36. 000
LF 0. 000 0. 00
11. 51000 36. 000 414. 36
0305 202-00210 Renoval of Concrete Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0310 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
312. 91000 1. 000 312.91
0315 412-00190 Concrete Pavenent (Patching) 10. 000 10. 000
Sy 0. 000 0. 00
138. 00000 10. 000 1, 380. 00
0320 412-05002 Full Depth Repair of Concrete Pavenent 388. 120 388. 120
SF 0. 000 0. 00
169. 62000 388. 120 65, 832. 91
0325 609-40031 Curb Type 4 (Section B) (Key-Way) 20. 000 20. 000
LF 0. 000 0. 00
38. 59000 20. 000 771. 80
0330 610-00030 Medi an Cover Material (Concrete) 17. 000 17.000
SF 0. 000 0. 00
41. 72000 17. 000 709. 24
CAT 0204 CURRENT AMT $ 70,067.14 $ 0.00% 70, 067. 14

CAT NO0205 Location 4: US-285

0335 202-00210 Renoval of Concrete Pavenent 1, 885. 000 1, 885. 000
Sy 0. 000 0.00
35. 00000 1, 885. 000 65, 975. 00
0340 206-00066 Structure Backfill (Flowable Fly Ash) 0. 000 0. 000
cY 0. 000 0.00

207. 71000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 9
ESTI MATE RUN 10/ 30/ 2020

qr

CONTI D: C21221

PCN: 21221-BID

PRQIECT STAR100- 265

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0205 Location 4: US-285

0345 412-00190 Concrete Pavenent (Patching)

0350 412-15000

CAT NO0206 Location 5: 1-70, Exit 295 (Watkins)

0355 202-00210 Renoval of Concrete Pavenent

0360 412-00190 Concrete Pavenent (Patching)

CAT NO0207 Location 6: 1-76, West of 88th Ave.

0365 202-00210 Renpval of Concrete Pavenent

0370 412-00190 Concrete Pavenent (Patching)

CAT NO0208 Location 7: SH 177, Arapahoe Rd.

0375 202-00210 Renoval of Concrete Pavenent

0380 412-00190 Concrete Pavenent (Patching)

CAT NO0209 Location 8: 1-70, East of Wadsworth

0385 202-00210 Renoval of Concrete Pavenent

SY

Routing and Seal i ng Concrete Pavenent Cracks

LF

CAT 0205

SY

SY

CAT 0206

SY

Sy

CAT 0207

SY

Sy

CAT 0208
Bl vd.

SY

1,873. 000

138. 00000

126. 000

91. 08000

CURRENT AMT $

1, 326. 000

35. 00000

1, 095. 000

138. 00000

CURRENT AMT $

2, 664. 000

35. 00000

2,447.000

138. 00000

CURRENT AMT $

32. 000

35. 00000

32.000

138. 00000

CURRENT AMT $

1, 787.000

35. 00000

07:08: 08
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD ANDUNT
1, 873. 000
0. 000 0. 00
1, 873. 000 258, 474. 00
126. 000
0. 000 0. 00
126. 000 11, 476.08
335,925.08 % 0.00% 335,925.08
1, 326. 000
0. 000 0. 00
1, 326. 000 46, 410. 00
1, 095. 000
0. 000 0. 00
1, 095. 000 151, 110. 00
197,520.00 $ 0.00% 197,520.00
2,664.000
0. 000 0. 00
2, 664. 000 93, 240. 00
2,447.000
0. 000 0. 00
2,447.000 337, 686. 00
430,926.00 $ 0.00% 430, 926.00
32.000
0. 000 0. 00
32. 000 1, 120. 00
32.000
0. 000 0. 00
32.000 4,416. 00
5,536.00 $ 0.00% 5, 536. 00
1, 787. 000
0. 000 0. 00
1, 787. 000 62, 545. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21221-BID ESTI MATE RUN 10/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0008 07: 08: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 Location 8: 1-70, East of Wadsworth Bl vd.

0390 412-00190  Concrete Pavenent (Patching) 1, 787. 000 1,787. 000
Sy 0. 000 0.00
138. 00000 1,787.000 246, 606. 00
CAT 0209 CURRENT AMT $ 309, 151.00 % 0.00% 309, 151.00

CAT NO0210 Location 9: 1-70, Exit 292 (Airpark)

0395 202-00240 Renoval of Asphalt Mat (Pl aning) 983. 000 983. 000
5% 0. 000 0. 00
6. 52000 983. 000 6, 409. 16
0400 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 192. 020 192. 020
TON 0. 000 0. 00
137. 24000 192. 020 26, 352. 82
0405 411-10255 Enulsified Asphalt (Sl ow Setting) 51. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
0410 412-11000 Concrete Pavenent Dowel Bar Retrofit 150. 000 150. 000
EACH 0. 000 0. 00
61. 08000 150. 000 9, 162. 00
0415 412-14000 Sawi ng and Sealing Concrete Pavenent Joints 6, 481. 000 6,481. 000
LF 0. 000 0. 00
15. 55000 6, 481. 000 100, 779. 55
CAT 0210 CURRENT AMT $ 143,010.55 $ 0.00$% 142, 703. 53

CAT NOO211 Location 10: I-70, Exit 310 (Strasburg)

0420 202-00210 Renoval of Concrete Pavenent 6, 614. 000 1, 551. 000
SY 2, 315. 000 81, 025. 00
35. 00000 3, 866. 000 135, 310. 00
0425 412-00190 Concrete Pavenent (Patching) 6, 614. 000 1, 551. 000
SY 2,315. 000 319, 470. 00
138. 00000 3, 866. 000 533, 508. 00
0430 412-14000 Sawi ng and Seal ing Concrete Pavement Joints 1, 723. 000 1, 723. 000
LF 0. 000 0. 00

15. 55000 1, 723. 000 26, 792. 65



CONTI D:

CAT NO0211

0435 412-19000

CAT NO0400

0440 620-00020

Cc21221
21221-BID
STAR100- 265

| TEM
DESCRI PTI ON

Location 10

Hot Poured Concrete Joint Seal ant

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

1-70, Exit 310 (Strasburg)

Page 11
ESTI MATE RUN 10/ 30/ 2020

ESTI MATE NO: 0008 07: 08: 08
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 579. 000 940. 000
LF 0. 000 0. 00
14. 09000 940. 000 13, 244. 60
CAT 0211  CURRENT AMT $ 1,193,262.76$%  400,495.00$% 708, 855. 25
1. 000 1. 000
EACH 0. 000 0. 00
5, 555. 00000 1. 000 5, 555. 00
CAT 0400  CURRENT AMT $ 5, 555. 00 $ 0.00$ 5, 555. 00

PROJECT TOTAL CURRENT AMI $

4,645,799.29 % 579, 655. 77 $ 3,897,459. 11



